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VOLUME IV PORTLAND, OREGON, APRIL 18, 1924 	 NUMBER 28
FRIDAY, APRIL 18	 Hotel Benson, 12:10 Sharp
SPEAKER
C. S. CHAPMAN
Forester, Western Forestry and Conservation Ass'n.
SUBJECT
"Forestry Conservation and Taxation Problems"
EXTRA !
DR. H. A. HARDING
Former Head of Dairy Division
University of Illinois
" What is the Hoof and Mouth Disease ?
"Why Pasteurized Milk"
OREGON is in the center of the greatest remaining belt of accessible
standing timber. The problems of conservation, reforestration and taxation
resulting from lumber production are many and complex. Mr. Chapman, a
national authority, will present information of interest to every citizen. Next
week is National Forest Protection Week.
Dr. Harding, who speaks at 12:30, is an eminent authority on the pro-
tection of milk supplies.
NEXT WEEK:— "What is a Public Service Commission?"
M. K. CAMERON, U. of 0. Department of Economics.
Bridge Contracts Are Investigated by Committees
BRIDGE ACTION SCORED
W ITH unanimous action the CityClub meet-ing last week adopted the report of the
special committee which disapproved in no un-
certain terms the action of the County Com-
missioners in letting bridge contracts. The
study, published herewith, was the work of the
following committee, 'Richard W. Montague,
chairman, 'A. L. Andrus, R. M. Boykin, W. W.
Elmer, R. E. Koon, Wm. C. McCulloch, R. W.
Mersereau, James J. Sayer, and Ernest C.
Willard. The report is as follows:
Your committee appointed to investigate the
propriety of the action of the county commis-
Continued on page 3
BRIDGE DETAILS GIVEN
S TUDY by the Oregon Technical Council,Li representing the organized engineering bodies
of the state, of the engineering details of the
bridge contracts now in question, resulted in a
valuable report which the City Club endorsed
along with its special committee report last
week. To complete the record of investigations,
this report is published herewith:
The Oregon Techincal Council at a special
meeting held April 4th adopted unanimously the
report of its Committee appointed to investi-
gate the contracts recently awarded for the con-
struction of the Burnside, Ross Island and Sell-
Continued on page 2
An Invitation to Climb Mt. Hood is Enclosed
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CITY CLUB PURPOSE:
"To inform its members and the community in
public matters and to arouse them to a realization
of the obligations of citizenship."
STATEMENT OF THE OWNERSHIP, MANAGE-
MENT, CIRCULATION, ETC , REQUIRED BY
THE ACT OF CONGRESS OF AUGUST 24, 1912.
State of Oregon, County of Multnomah—ss.
Of the Portland City Club Bulletin, published weekly
at Portland, Oregon, for April 1, 1924.
Before me, a Notary Public in and for the State and
county aforesaid, personally appeared R. W. Osborn, who,
having been duly sworn according to law, deposes and
says that he is the Editor of the Portland City Club
Bulletin and that the following is, to the best of his know-
ledge and belief, a true statement of the ownership, manage-
ment, etc., of the aforesaid publication for the date shown
in the above caption, required by the Act of August 24,
1912, emobdied in section 443, Postal Laws and Regu-
lations, printed on the reverse of this form, to-wit:
1.—That the names and addresses of the publisher
editor, managing editor, and business managers are:—
Publisher, City Club of Portland, Portland, Oregon:
Editor, R. W. Osborn, Portland, Ore.; Managing Editor,
none; Business Manager, none.
2.—That the owners are: City Club of Portland, no
capital stock, Thaddeus W. Veness, President, 611 Corbett
Building; H. M. Tomlinson, Secretary, City Hall.
3.—That the known bondholders, mortgagees, and other
security holders owning or holding 1 per cent or more of
total amount of bonds, mortgagees, or other securities are:
none.
4.—That the two paragraphs next above, giving the
names of the owners, stockholders, and security holders,
if any, contain not only the list of stockholders and security
holders as they appear upon the books of the company
but also, in cases where the stockholder or security holder
appears upon the books of the company as trustee or in
other judiciary relation, the name of the person or cor-
poration for whom such trustee is acting, is given; also
that the said two paragraphs contain statements em-
bracing affiant's full knowledge and belief as to the cir-
cumstances and conditions under which stockholders and
security holders who do not appear upon the books of the
company as trustee, hold stock and security in a capacity
other than that of a bona fide owner, and this afiant has
no reason to believe that any other person, association, or
corporation has any interest direct or indirect in the said
stock, bonds, or other securities than as so stated by him.
ROBERT W OSBORN
Sworn to and subscribed before me this second day of
April, 1924.
THADDEUS W. VENESS
My commission expires December 29, 1925.
BRIDGE DETAILS GIVEN
Continued from page 1
wood bridges. For your information, the find-
ings of that Committee are given below:
1. The award of contract to the high bidders,
Tillman and associates, conditioned upon ac-
ceptance of their bid for all three bridges or
none, was done without proper consideration of
the legal and engineering features involved, and
was unbusinesslike and inexcusable.
2. The rejection of the low bid of the Pacific
Bridge Company, a responsible bidder for the
Burnside Bridge, was entirely unwarranted, as
the price bid was $530,000 lower than the bid
accepted.
3. The time specified by the County's en-
gineers for completion of the Burnside bridge,
also that submitted by the Pacific Bridge Com-
pany, was 500 working days. J. H. Tillman,
the successful bidder, proposes to complete this
unit in 300 working days. In our opinion, this
bridge cannot possibly be completed in 300
days, except through superhuman effort. This
difference in time, in view of the unusually liberal
provisions for extensions of time granted by the
specifications, is a very hollow reason for re-
jecting the lower bid. The liquidated damages
for the additional 200 days, even if imposed,
would not exceed $100,000, still leaving a margin
of $430,000 in favor of the lowest responsible
bidder.
4. On these contracts it would be advisable
for the County to furnish the contractors with
cement, and provisions for so doing are included
in the specifications. Under the contracts signed,
however, the price to be deducted in case the
County does furnish the cement is only $2.03 per
bbl., considerably less than it can be purchased
for by the County. This price will preclude the
County furnishing it at all, except at a great loss
to the County and a corresponding gain to
Tillman and associates.
5. The printed specifications and bids provide
for lump sum bids on each bridge, based on the
estimated quantities as shown in the plans.
Unit prices are also called for that may be ap-
plied to the final quantities above or below those
estimated, in order to compute the amount to
be added to or subtracted from the lump sum
bid in making final settlement.
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The successful bidders have invariably modi-
fied the specifications in this regard and sub-
mitted one price for quantities in excess of those
estimated, and another, a much lower one, for
quantities less than those estimated.
The following table compares these unit prices
on the Burnside bridge for two bids received:
Tillman
	 Pacific
Bridge Co.
	For Additions to or de-	 Additions
ductions from the esti- Addi- 	 Deduct- 	 or De-
mated amount of— 	 tions
	 ions 	 ductions
Concrete in main piers and
abutments, per cu. yd 	  $25.60 $5.40
Excavation in main piers
and abutments, per cu 	
yd 	 10.00 	 1.00
Concrete in foundations of
approaches, per cu. yd.._ 	 26.00 	 5.65
Excavation in foundations
of approaches, per cu 	
yd  	 10.00 	 1.00
Timber Piling in founda-
tions, per lineal foot in
place  0.98 0.18
Reinforcing Steel, per lb 	 0.07 	 0.04
In general, the successful bidder has imposed
the condition, foreign to the specifications, that
any additions to the estimated quantities shall
be paid for at from 3 to 10 times any deductions
from those quantities.
The unsuccessful low bidder imposed no con-
ditions foreign to the printed specifications.
It is certain that the final quantities will be
materially different from those estimated, and
that changes in plans will be necessary as the
work progresses. These unbalanced unit prices
imposed by Tillman and associates and accepted
by the County will introduce many opportunities
for manipulation and are sure to result in mis-
understandings, endless disputes, and litigation,
and will increase the final cost much above that
now contemplated.
6. Finally, the bid of J. H. Tillman and
associates for all three bridges is irregular, con-
ducive to misunderstanding and litigiation, and
decidedly uncertain as to final cost. Ordinary
business prudence would have demanded its re-
jection. The lower bid for Burnside bridge
should have been accepted and the other two
bridges re-advertised. We have been without
the Ross Island and Sellwood bridges since the
beginning of time; surely 60 days more could
have been allowed.
OREGON TECHNICAL COUNCIL
BRIDGE ACTION SCORED
Continued from page 1
sioners in accepting bids on the proposed Burn-
side, Ross Island and Sellwood Bridges, begs to
report that while the withdrawal by the county
commissioners of their signatures to these con-
tracts will in some measure answer the question
which the committee was expected to investi-
gate, yet we deemed it advisable to proceed with
the inquiry far enough to make a preliminary
report upon the situation as it now stands, and
as a result of such investigation as we have been
able to make, we submit the following recom-
mendations:
1. The report of the Oregon Technical Coun-
cil, dated April 4, 1924, printed herewith, should
receive the official endorsement of the City Club.
We particularly desire to call to the attention of
the membership the gross inconsistencies in the
bid of J. H. Tillman and his associates for addi-
tions and deductions where different from the
estimated quantities. As stated in the report of
the Oregon Technical Council, "These un-
balanced unit prices imposed by Tillman and
Associates and accepted by the county will
introduce many opportunities for manipulation,
and are sure to result in misunderstandings, end-
less disputes and litigation, and will increase the
final costs much above that now contempleted."
2. The engineering members of this committee
have examined the plans as prepared by the
consulting engineers, and have called into con-
sultation bridge engineers, who are well qualified
to pass upon the merits and demerits of work of
this nature, and report that the plans, specifi-
cations, proposal forms, and other documents
provided for the use of the contractors in bid-
ding on the bridges, appear thoroughly adequate.
Extension foundation explorations have been
made at each bridge site, and all factors entering
into an intelligent determination of bridge design
have apparently had full consideration.
3. Considerable criticism having been heard
relative to the requirement of a surety bond to
be filed by the contractor, to the full amount of
the contract, your committee, after thoroughly
investigating the matter, reports as follows: It
is entirely within the grounds of good business
judgment that a surety bond equivalent to 100
per cent of the contract price should be required.
As surety bonds for work of this nature are
issued upon the basis of 13 per cent of the
$12.00
9.00
7.50
2.25
0.40
0.0434
Attendance Last Week, 125.
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contract price, the cost of the surety bond
would have been the same, regardless of the
amount of the bond itself.
4. We believe that the reported action of one
member of the firm of consulting engineers in
acquiescing or approving the award of the con-
tracts made by the County Commissioners on
April 1st, if true, requires an additional ex-
planation, and the action of the other member
of the firm in issuing his public statement
against the awarding of these contracts should
be commended.
5. It is our desire to call attention to the fact
that the determination of the amount of the
bond issue for the construction of the Ross Island
bridge was based upon a steel structure. At the
time when this bond issue was presented to the
voters, no borings had been made, and the cost
of the foundations could not have been accurate-
ly determined. It is now proposed to erect a
concrete bridge at this location, costing con-
siderably in excess of the amount of the bond
issue. It may be desirable to build such a
bridge, but the method of procedure adopted to
accomplish this end was radically wrong in
principle. The County Commissioners should
have either proceeded to build the best bridge
that could have been built within the amount
of the authorized bond issue, or should have gone
before the voters requesting an additional bond
issue of sufficient size to build the bridge as now
contemplated, setting forth clearly, the ad-
vantages to be obtained by the building of the
concrete structure.
6. It is recommended that the approval of
the award of the contract for the construction
of the Burnside bridge, if made to the low
bidder, be given, provided that the consulting
engineers for the county commissioners advise
that the bid is entirely regular, and that the
legal phases of the contract are approved by the
district attorney.
7. It is recommended that the contract for
the construction of the Sellwood bridge be re-
advertised and awarded to the lowest responsible
bidder, subject to the approval of the consulting
engineers for the county, and by the district
attorney, provided that the outlay is within the
amount authorized to be expended.
8. It is recommended that a further study be
made of the Ross Island bridge, and if necessary,
that an additional bond issue or a transfer of the
excess amount in the Burnside bridge bond
issue be requested from the voters, in order to
build a concrete structure at this location, and
if this be not granted, that a steel structure be
built as originally contemplated, within the
authorized amount.
9. The question as to whether the state law
requiring bridge plans to be submitted to the
state highway commission for its approval is
applicable in view of the acts of Congress in
question and the approval to be obtained of the
Secretary of War and the Chief of Engineers of
the War Department appears to be somewhat
close and difficult, and your committee does not
feel warranted in pronouncing judgment upon it
at this time. As a matter of public policy it
would seem wise to have an independent check
and examination of the plans if it could be done
without undue cost of time or money and pro-
vided means were available to overcome a dead-
lock in case of a positive disagreement on the
part of the highway engineers and the special
bridge engineers.
10. Finally, we feel justified in reporting that
the conduct of the County Commissioners in
signing the contracts on April 1st, 1924, with
only a few hours deliberation showed a grievous
want of elementary business knowledge and
judgment ; inexcusable ignorance of the un-
questionable fact that they were attempting to
obligate the county to pay a sum very greatly
in excess of all resources applicable to the con-
tract, and a reckless indifference to the opinion
of their duly constituted technical and legal
advisers who stood ready, as it plainly appears,
to recommend an entirely different course. We
believe further that the handling of this matter
in such wise that there was no general com-
petition considering the great magnitude of the
undertaking which should have attracted con-
tractors from all over the country, indicates that
something had been radically wrong in the con-
duct of the entire business by the commissioners,
and we are constrained to report that, in our
opinion, the County Commissioners have for-
feited the confidence of the public.
Mazama - City Club
Mt. Hood Climb
July 4 to 6
